

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 February 2026
Team ID	LTVIP2026TMIDS88469
Project Name	Heart Disease Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As an individual, I collected the heart disease dataset from reliable sources	2	High	Mohan
Sprint-1	Data Collection	USN-2	As an individual, I loaded and organized the collected dataset	1	High	Mohan
Sprint-1	Data Preprocessing	USN-3	As an individual, I cleaned missing values and removed duplicates in the dataset	3	High	Mohan
Sprint-1	Data Preprocessing	USN-4	As an individual, I handled categorical features and prepared the dataset for analysis	2	Medium	Mohan

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Dashboard & Insights	USN-5	As an individual, I built Tableau dashboards for heart disease and stroke analysis	5	High	Mohan
Sprint-2	Dashboard & Insights	USN-6	As an individual, I validated dashboard insights and tested filters	3	High	Mohan
Sprint-2	Deployment	USN-7	As an individual, I created HTML pages for embedding Tableau dashboards	3	Medium	Mohan
Sprint-2	Deployment	USN-8	As an individual, I deployed dashboards online using Flask	5	High	Mohan

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	sd	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	8 Days	10 Feb 2026	11 Feb 2026	8	15 Feb 2026
Sprint-2	16	8 Days	16 Feb 2026	20 Feb 2026	8	28 Feb 2026

Velocity:

Total Story Points = 24

Number of Sprints = 3

Velocity = $24 / 3 = 8$ Story Points per Sprint

Average Velocity per Day:

Sprint Duration = 5 Days

Velocity per Day = $8 / 5 = 1.6$ Story Points per Day